
New Jersey Department of Transportation 
CORRECTIVE  ACTION  NOTICE 

Capital Program Support 
Director: Lynn Rich  Telephone:  (609) 530­5367 

CAN No.  CAN070R 
_________________ 

Approved:  Lynn Rich 
Date:  07/27/2007 

Subject:  Annual Update of Construction Cost Estimates ­ REVISED 

Bureau(s) Affected:  All Design Consultants 
In­House Design/QA Review Units 
Division of Design Services 
Division of Project Management 
Division of Project Planning Development 

Description of Issue(s): There is a new method for creating the engineer’s estimates for the annual 
update of Construction Cost Estimates, using the Construction Cost Estimating Guidelines, released via 
BDC06T­06 dated Dec. 8, 2006. This replaces the Construction Cost Estimation Preparation Manual for 
Preliminary Design and associated spreadsheets, last released via BDC04T­08 dated Aug. 19, 2004. 

Corrective Action Plan: Use the Trns*port CES program to create the Construction Cost Estimate. 
Reference the Construction Cost Estimation Guide at 
http://www.nj.gov/transportation/business/trnsport/estimation.shtm. 

Instructions to Designers (In­House and Consultant) 

NOTE: Due to the moving up the Project Pool meetings, it is necessary that that the submission date for 
the annual estimates be moved up to August 14 th . 
Submit a Construction Cost Estimate for all projects under design to the Project Manager by August 14, 
2007. Projects that have had a Final Design estimate submitted within the past 3 months do not need an 
update. Please ensure that the correct Classification is selected. The estimate, using the Trns*port CES 
program, shall include the appropriate Construction Engineering (CE), Change Order Contingency, Utility, 
and ROW amounts. In addition, estimates shall be revised whenever during the year there is a significant 
change in the scope of a project. These revised costs will be used to develop the fiscal year 2008 
construction program and beyond. 

Instructions to Project Managers 

The Project Manager must review all estimates to ensure that the Designer is using the current forms and is 
using the appropriate Classification. The Project Manager will also verify the Utility and ROW costs with the 
respective Bureaus. The Project Manager will input all the required information into the Project Reporting 
System (PRS) Budget Information Tab after completing the review of the estimates. If the Project Manager 
finds that a submitted estimate is unsatisfactory, the Cost Estimators in the Quality Assurance Bureau are 
available for guidance. 

Implementation: 

Immediate.


